COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2018

ESTI MATE SUMVARY 08: 46: 41
CONTI D C21506- COMBO ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TI ME: 4.08 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 240, 656, 927. 84 PARTI Cl PATI NG $ 10,005, 000. 99 $ 2,706, 154. 59
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 4.16% TOTAL EARNI NGS 10, 005, 000. 99 2,706, 154. 59
FUNDS AVAI LABLE: $ 230, 651, 926. 85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 005, 000. 99 2, 706, 154. 59
TOTAL CLAI VS $ 0.00 RETAI NAGE -300, 150. 03 -300, 150. 03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9, 704, 850. 96 2, 406, 004. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9, 704, 850. 96 2, 406, 004. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 406, 004. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

C21506- COVBO
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| MD253- 255

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 2
ESTI MATE RUN 06/ 01/ 2018
08: 46: 41

NO.

PREV QTY/
Y TH'S PERI OD

QrY TO DATE ANMOUNT

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

CAT NO0202

0010

950- 01100

CAT NO0203

0015 950-01200

CURRENT
| TEM QUANTI TY/ qQr
DESCR!I PTI ON UNITS
UNI T PRI CE
FORCE ACCOUNTS
FIA Wility 1, 243, 000. 000
FA
1. 00000
F/ A M nor Contract Revisions 10, 081, 345. 570
FA
1. 00000
CAT 0200 CURRENT AMT $
PROIECT MANAGEMENT
Proj ect Managenent 42, 020, 000. 000
DOL
1. 00000
Added Item (Dol I ar)/ Retai nage 0. 000
DOL
1. 00000
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000
DOL
1. 00000
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610
DOL
1. 00000
Added Item (Dol lar)/ 7,299. 230
DOL
1. 00000
CAT 0201 CURRENT AMT $
UTI LI TI ES
Uilities 100, 000. 000
DOL
1. 00000
CAT 0202 CURRENT AMT $
DESI GN
Desi gn 20, 455, 000. 000
DOL
1. 00000
CAT 0203 CURRENT AMT $

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00

11, 324,345.57 % 0.

450
500
950

3,593, 943.
783, 639.
4,377,582.

783, 639. 50

4,377,582. 95

-107, 818.
0. 000 0.
300

300
00

-107, 818. 30

-107, 818.

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
269, 341.
269, 341.

610
610

269, 341. 61

269, 341. 61

0. 000
7,299. 230 7,299. 23
7,299. 230 7,299.

42,296, 640.84 $ 1,060, 280.34 $ 4, 546, 405. 49
0. 000
0. 000 0.00
0. 000 0.00
100, 000. 00 $ 0.00% 0.00
3,812, 721. 250
1,645,874.250 1, 645,874.25
5, 458, 595. 500 5, 458, 595. 50
20, 455, 000.00 % 1,645,874.258% 5, 458, 595.50



CONTI D: C21506- COVBO
PCN: 21506-BI D
PRQIECT | MD253- 255
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0204 ROADWAY
0020 950-01300 Roadway
CAT NO0205 EARTHWORK
0025 950-01400 Ear t hwor k
CAT NO0206 DRAI NAGE
0030 950-00504 Dr ai nage

CAT NO0207  ENVI RONVENTAL

0045 950- 01800 Envi ronnent al

CAT NO0208

0050 950-01900 Si gni ng, Pavenent Marking,

CAT NO0209 I TS AND TOLLI NG

0055 950- 02000 ITS and Tol l'i ng

CAT NO0210 MAI NTENANCE OF TRAFFIC

0060 950- 00505 Mai nt enance of Traffic

ESTI MATE NO 0002 08: 46: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
50, 605, 941. 430 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0204 CURRENT AMT $50, 605, 941. 43 $ 0.00$ 0.00
28, 500, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0205 CURRENT AMT $28, 500, 000. 00 $ 0.00% 0. 00
11, 300, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0206 CURRENT AMT $11, 300, 000. 00 $ 0.00$ 0. 00
7,325, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0207 CURRENT AMI $ 7, 325, 000.00 $ 0.00% 0. 00
Si gnal i zation, Lighting 8, 500, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 0.00$ 0.00
14, 500, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0209 CURRENT AMT $14, 500, 000. 00 $ 0.00% 0. 00
17, 800, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0210 CURRENT AMT $17, 800, 000. 00 $ 0.00$ 0.00

COLORADO DEPARTMENT OF TRANSPORTATI ON

SI GNI NG PAVEMENT MARKI NG, Sl GNALI ZATI ON, LI GHTI NG

Page 3
ESTI MATE RUN06/01/ 2018



CONTI D: C21506- COVBO

PCN: 21506-BI D

PRQIECT | MD253- 255

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0211 MAI NTENANCE DURI NG CONSTRUCTI ON

0065 950-02100

CAT NO0212 BUS RAPID TRANSI T FACI LI TIES

0070 950- 02200 Bus Rapid Transit Facilities

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0035 950-01500 Bridges and Major Structures

CAT NO0302 WALLS

0040 950-01700 walls

Mai nt enance During Construction

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN06/01/ 2018

ESTI MATE NO. 0002 08: 46: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMILATI VE
UNITS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
3, 300, 000. 000 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0211  CURRENT AMT $ 3, 300, 000. 00 $ 0.00$ 0. 00
1, 850, 000. 000 0. 000
DoL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0212  CURRENT AMT $ 1,850, 000. 00 $ 0.00% 0. 00
17, 300, 000. 000 0. 000
DoL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $17, 300, 000. 00 $ 0.00$ 0. 00
5, 500, 000. 000 0. 000
DoL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0302  CURRENT AMT §$ 5, 500, 000. 00 $ 0.00% 0. 00

PROQIECT TOTAL

CURRENT AMI  $40, 656, 927.84 $ 2, 706, 154. 59 $10, 005, 000. 99



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2018

ESTI MATE SUMVARY 08: 46: 41
CONTI D C21506- COMBO ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TI ME: 4,08 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 261
|-25 NORTH. PROSPECT - BRI DGE
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 16, 150, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 0.00 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 0.00 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 0.00 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

CONTI D: C21506- COVBO
PCN: 22248-BI D ESTI MATE RUN 06/ 01/ 2018
PRQIECT: FBR0253- 261 ESTI MATE NO 0002 08: 46: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
CAT NO0301 CBE ELI @ BLE PROSPECT ROAD BRI DGE | NTERCHANGE
0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $16, 150, 000. 00 $ 0.00% 0. 00
0. 00

PRQJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 0.00%



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2018

ESTI MATE SUMVARY 08: 46: 41
CONTI D C21506- COMBO ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22482- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TI ME: 4,08 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 06/ 01/ 2018 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 081, 345. 57 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 3,081, 345.57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 0.00 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 0.00 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 0.00 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO

PCN: 22482- Bl D

PRQIECT FBR0253- 263

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES

0095 950-01601 CBE Eligible Hillsboro

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2

ESTI MATE RUN 06/ 01/ 2018

ESTI MATE NO 0002 08: 46: 41
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI 0D TH S CUMLLATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNIT PRICE e _____.
3,081, 345. 570 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300  CURRENT AMT $ 3,081, 345.57 $ 0.00$ 0.00
0.00$ 0.00

PRQJECT TOTAL CURRENT AMI $ 3,081,345.57 $



